COMMUNITY CENTER DESIGN

O & G INDUSTRIES INC./AMES & WHITAKER

DEMOLITION

R. W. BARTLEY & ASSOCIATE

TRC

OWED TO DATE

EFF DATE SRC AMOUNT
10/5/2010 API 9,755.00
9/21/2009 API 73,000.00
9/23/2009 API 16,000.00
11/1/2009 API 14,500.00
11/1/2009 API 12,500.00

12/11/2009 API 12,500.00
12/22/2009 API 3,824.00
2/4/2010 API 1,000.00
2/19/2010 API 33,592.00
5/3/2010 API 34,265.00
10/5/2010 API 26,000.00
236,936.00

EFF DATE SRC AMOUNT
6/30/2009 GEN 21,632.91
11/2/2009 API 1,947.50

4/5/2010 API 840.84
12/28/2010 API 5,847.33
12/28/2010 API 5,504.41
12/28/2010 API 1,190.65

36,963.64

EFF DATE SRC AMOUNT
2/23/2010 GEN 4,163.60
6/30/2010 API 10,975.50
9/20/2010 API 17,797.05

11/10/2010 API 21,764.60
ADD'L COSTS 14,317.20
13,833.98

82,851.93

9/22/2011RT

CHECK NO

67908

237
62105
62886
62885
63527
63712
64292
64514
65509
68002

CHECK NO
GEN
62896
65104
69255
69255
69255

CHECK NO
GEN
67139
67802
68766



CHERRY HILL CONSTRUCTION

EFF DATE SRC AMOUNT CHECK NO
6/30/2010 API 155,163.50 67113
9/8/2010 API 131,290.00 67459
11/10/2010 API 13,300.00 68662
1/25/2011 API 20,387.78 69509
AMT LEFT ON CONTRACT 313,319.54
CREDITS (39,144.00)
594,316.82
AAIS CORPORATION
EFF DATE SRC AMOUNT CHECK NO
2/7/2011 API 79,581.00 69664
AMT LEFT ON CONTRACT 94,849.50
174,430.50
O & G INDUSTRIES INC.
EFF DATE SRC AMOUNT CHECK NO
3/15/2010 API 52,775.00 1040
8/3/2010 API 52,903.62 67051
9/8/2010 API 19,508.08 67545
11/1/2010 API 26,068.40 68475
11/1/2010 API 5,726.40 68475
ADD'L GC 30,560.00
187,541.50
MISC.
EFF DATE SRC AMOUNT CHECK NO
9/14/2009 API 1,221.16 62093
11/2/2009 API 225.60 62782
12/22/2009 GEN 20,678.59
12/22/2009 GEN 1,358.00
5/3/2010 API 352.61 65528
5/14/2010 API 1,635.63 65659
5/14/2010 API 1,123.58 65694
6/30/2010 GEN 694.50
7/15/2010 GEN (452.82)
26,836.85
GRAND TOTAL 1,339,877.24
AMOUNT APPROP 1,425,000.00

9/22/2011RT
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